

Safety Training Initiative – Project Plan

Prepared by Ingrid Richrath
As of 05/05/2006

Task Name	% Complete	Deadline	Resources
1 Project Plan	100%	IIA	
2 Draft project plan for phase 1: PPE, BBP, Back Safety, Office Safety and Fire Safety	100%	Tue 4/11/06	IR
3 Provide project plan for Safety Initiative for Quarterly Safety Meeting	100%	Tue 5/2/06	IR
4 Analysis	88%	IIA	
5 Identify specific BLR PowerPoints	100%	IIA	
6 PPE	100%	Fri 4/21/06	MG
7 Bloodborne Pathogens	100%	Fri 4/21/06	MG
8 Back Safety	100%	Fri 4/21/06	MG
9 Office Safety	100%	Fri 4/21/06	MG
10 Fire Safety	100%	Fri 4/21/06	MG
11 Incorporate into PowerPoint	80%	IIA	
12 PPE	0%	Fri 4/21/06	MG,TC
13 Bloodborne Pathogens	100%	Fri 4/21/06	JM
14 Back Safety	100%	Fri 4/21/06	MG,TC
15 Office Safety	100%	Fri 4/21/06	MG,TC
16 Fire Safety	100%	Fri 4/21/06	MG,TC
17 Review gap analysis of policies and procedures for OSHA Programs	0%	Fri 4/21/06	MG,IR
18 Determine audience	100%	IIA	
19 PPE	100%	Fri 4/21/06	TC,MG
20 Bloodborne Pathogens	100%	Fri 4/21/06	TC,MG
21 Back Safety	100%	Fri 4/21/06	TC,MG
22 Office Safety	100%	Fri 4/21/06	TC,MG
23 Fire Safety	100%	Fri 4/21/06	TC,MG
24 Design	83%	IIA	
25 Design new template using "Safety Matters" on 1st slide	100%	Fri 4/21/06	BV
26 Update BLR's presentation with Rotech's template	80%	IIA	
27 PPE	0%	Fri 4/28/06	IR,GG,LB
28 Bloodborne Pathogens	100%	Fri 4/28/06	IR,GG,LB
29 Back Safety	100%	Fri 4/28/06	IR,GG,LB
30 Office Safety	100%	Fri 4/28/06	IR,GG,LB
31 Fire Safety	100%	Fri 4/28/06	IR,GG,LB
32 Development	39%	IIA	
33 Add policy to PowerPoint	83%	IIA	
34 PPE	0%	Fri 4/21/06	MG,TC
35 Bloodborne Pathogens	100%	Fri 4/21/06	JM
36 Back Safety	100%	Fri 4/21/06	MG,TC
37 Office Safety	100%	Fri 4/21/06	MG,TC
38 Fire Safety	100%	Fri 4/21/06	MG,TC
39 Insert customized images	80%	IIA	
40 PPE	0%	Fri 4/21/06	MG,TC
41 Bloodborne Pathogens	100%	Fri 4/21/06	MG,TC
42 Back Safety	100%	Fri 4/21/06	MG,TC
43 Office Safety	100%	Fri 4/21/06	MG,TC
44 Fire Safety	100%	Fri 4/21/06	MG,TC
45 Insert digitized videos (minimal use)	0%	Fri 4/21/06	MG
46 Customize scripts (PPT Notes) for Rotech	80%	IIA	
47 PPE	0%	Fri 4/21/06	MG
48 Bloodborne Pathogens	100%	Fri 4/21/06	MG
49 Back Safety	100%	Fri 4/21/06	MG
50 Office Safety	100%	Fri 4/21/06	MG
51 Fire Safety	100%	Fri 4/21/06	MG
52 Create audios using revised scripts	60%	IIA	
53 PPE	0%	Fri 4/28/06	MG,IR
54 Bloodborne Pathogens	100%	Fri 4/28/06	MG,IR

Safety Training Initiative – Project Plan
 Prepared by Ingrid Richrath
 As of 05/05/2006

	Task Name	% Complete	Deadline	Resources
	55 Back Safety	100%	Fri 4/28/06	MG, JR
	56 Office Safety	100%	Fri 4/28/06	MG, JR
	57 Fire Safety	0%	Fri 4/28/06	MG, JR
	58 Create quiz questions	0%	IIA	
	59 PPE	0%	Fri 4/28/06	IR
	60 Bloodborne Pathogens/TB	0%	Fri 4/28/06	JM
	61 Back Safety	0%	Fri 4/28/06	IR
	62 Office Safety	0%	Fri 4/28/06	IR
	63 Fire Safety	0%	Fri 4/28/06	IR
	64 Insert assessment questions into PowerPoint using Quiz Manager	0%	IIA	
	65 PPE	0%	Fri 4/28/06	IR, GG, LB
	66 Bloodborne Pathogens	0%	Fri 4/28/06	IR, GG, LB
	67 Back Safety	0%	Fri 4/28/06	IR, GG, LB
	68 Office Safety	0%	Fri 4/28/06	IR, GG, LB
	69 Fire Safety	0%	Fri 4/28/06	IR, GG, LB
	70 QA review (Robin to determine who will QA)	20%	IIA	
	71 PPE	0%	Fri 5/12/06	RM
	72 Bloodborne Pathogens	0%	Fri 5/12/06	RM
	73 Back Safety	100%	Fri 5/12/06	RM
	74 Office Safety	0%	Fri 5/12/06	RM
	75 Fire Safety	0%	Fri 5/12/06	RM
	76 Make QA recommendations (edits)	0%	IIA	
	77 PPE	0%	Fri 5/12/06	IR, LB
	78 Bloodborne Pathogens	0%	Fri 5/12/06	IR, LB
	79 Back Safety	0%	Fri 5/12/06	IR, LB
	80 Office Safety	0%	Fri 5/12/06	IR, LB
	81 Fire Safety	0%	Fri 5/12/06	IR, LB
	82 Implementation	0%	IIA	
	83 Publish to Breeze Server – content and training wrapper; remove Outline and Thumbnails	0%	IIA	
	84 PPE	0%	Tue 5/16/06	TC
	85 Bloodborne Pathogens	0%	Tue 5/16/06	TC
	86 Back Safety	0%	Tue 5/16/06	TC
	87 Office Safety	0%	Tue 5/16/06	TC
	88 Fire Safety	0%	Tue 5/16/06	TC
	89 Create MOTW	0%	Fri 5/19/06	RM
	90 Send MOTW to Linda/Vonelle for posting	0%	Tue 5/23/06	TC
	91 Announce launch in Rotech Way; discuss Safety Matters section in bimonthly newsletter with Kathleen O'Chab – Mike Gray	0%	Wed 5/31/06	MG, RM
	92 Evaluation	8%	IIA	
	93 Obtain safety metrics – baseline discussed during 1/31/06 Safety Committee meeting	100%	Tue 4/18/06	IR, MG
	94 Determine who has taken courses (6 months after launch)	0%	Wed 11/1/06	IR, MG, TC
	95 Determine metrics (6 months after launch)	0%	Wed 11/1/06	IR, MG, TC
	96 Analyze impact of Safety Training Initiative	0%	Fri 11/17/06	IR, MG, RM
	97 Report findings	0%	Thu 11/30/06	IR, MG, RM
	98 Phase 2	0%	IIA	
	99 Hazardous Communications	0%	NA	
	100 Lockout/Tagout	0%	NA	
	101 Recordkeeping	0%	NA	
	102 Emergency Preparedness	0%	NA	
	103 4 OSHA Mandates	0%	NA	